Monthly Deliverables Schedule - Delivered as of August 31, 2000

Jan '00 Feb '00 Mar '00 Apr'00 May '00 Jun '00 Jul '00 Aug '00 Sep '00 Oct '00 Nov '00 Dec '00 Ja

1D Channel Cost Delivery Date SFA Resp Date | : 2 1.2 Loz ¢ .3 L2 . 2 . ;3 i 2 L2 1.2 Z ;31
1 |cro $613,506.79  Mon8/14/00  Tue 8/29/00 LISEFTEYTBATY Welss — 14.1.3 3.5.11-Product Test Build
2 |clo $45,109.48  Wed 8/16/00  Wed 8/30/00 Greg COI"‘E“ ,09:2.1 Release 2.0 IntFANETCONEET Design '
s |clo $334,729.14 Wed 8716700 Wed 8730700 Greg Colrnett \ 09.2.2a Release 2.0 CONTENt Pc;pulatlon-lolo pages I
4+ |cio $106,233.73 Wed 8716700 Wed 8730700 Greg Colrnett . 09.2.2b Release 2.0 COMTENT Polpulauon-solpages :
5 |clo $106,233.73 Wed 8/16/00 Wed 8730700 Greg Colrnett \ 09.2.2¢ Release 2.0 CGNEGRT Polpulauon-solpages :
s |clo $106,233.73 Wed 8716700 Wed 8/30/00 Greg Colrnett ,.09.2.2d Release 2.0 CONTent PGpUTation-50 pages '
7 |cio $107,609.93 Wed 8716700 Wed 8/30/00 Greg Colmett ,.09.2.2¢ Release 2.0 Content POpUTation-50 pages I
g |clo $124,696.92  Thu8/10/00  Thu8/24/00 Greg Comett 09.3.1 Content PrepdTaion Standards B
s |cio $87,033.76]  Thu8/10/00  Thu8/24/00 Greg Comett 09.3.2 Content ManagBment Process Design X
10 |clo $185,053.85 Fri 8/25/00 Fri 9/8/00 Greg Colrnett \ 09.3.3 Interwoven Pro@uCT Validation and Content Shnlap ProCegigs .
11 |clo $299,767.21 Fri 6/9/00 Fri 6/23/00 Dalve L. GordoT/Rick Windhi':\m 11.2.03 Seibel Implementation Slpecificationls
12 |clo $50,204.41 Fri 6/9/00 Fri 6/23/00 Dalve L. Gord0r|1/Rick Windhi':\m 11.2.06 Data Conversion S eciflications |
13 |clo $43,050.01 Mon 6719700 Mon 773700 Dalve L GordoTlRlckadhiam . 11.2A08ISiebeITrailning Materials and Job ?ids
14 |clo $34,170.01)  Mon 6/19/00 Mon 7/3/00 Dave L GordomRick Windham 112,10 Sicbel Report Spegificagns |
15 |clo $843,532.89 Thu 8/10/00 Thu 8/24/00 Eiondurant/Veyon ,12:1.06 Prototype SchoolsChannel Portal -
16 |clo $551,882.75 Thu 8/31/00 Mon 9/11/00 Eiondurant/Veyon ,12:1.08 Schools Channel Portal Tested Code I > .
17 |clo $402,116.91  Wed8/30/00  Wed 9/13/00 BondurantVeyon - 12.1.09 IFAP Applicatio Tested Code ' * @
18 |clO $224,638.53 Fri 8/18/00 Wed 9/6/00 G'bb‘i’"s’s"m"" | 18.1.1 Security and Privacy Risk Assessiggts iy
19 | Financial Partners $278,20543  Thu8/31/00 Tue 9/12/00 Chriswerd 10,13 Busiess Ca:se : : : *: [
20 | Financial Partners $240,868.16  Thu8/31/00 Fri 9/15/00 ChrisWard  10.1.4 EmployecTTansformation Plan * @
21 | Financial Partners $138,649.33  Thu8/31/00  Thu9/14/00 e ward e belaut Reﬂmﬂwt o
22 | Financial Partners $114,342.43  Thu8/31/00  Thu9/14/00 R Modmsiﬂ
23 | Financial Partners $166,133.74|  Thu8/31/00  Thu9/14/00 e ward 23.1.4 Reqf‘"emm a
24 | Financial Partners $41,168.79  Thu8/31/00  Thu9/14/00 Chrisward 231 g Riancial parters Modernggtiqggervides Final summary
25 |OrgTrans $10,819.87 Fri 8/11/00 Fri 8/25/00 Kim 'V'°|”‘5 30.1.3a SFA HR Plan and Implementatipn Strategy
26 | Org Trans $33,383.34 Fri 8/18/00 Fri9/1/00 Kim 'V'°|”‘5 30-1.4a HR Mod&Fnizat unicatiops
27 | 'Schools $69,012.69  Tue8/29/00  Tue9/12/00 e ' ' * @
28 | Students $460,826.06|  Wed 8/16/00  Wed 8/30/00 amEnitps 15,11 Quick Hits Recmmendation '
29 | Students $124,801.04  Thu8/31/00  Thu9/14/00 Jim Phillips 15,12 Call Center InvamTory I *x §
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